

Work Breakdown Structure — deliverables

Work hierarchy — timing details (dates, milestones) are in the Gantt chart; costs in the budget study.

1 Website redesign

1.1 Design & content ✓ DONE

- 1.1.1 Audit of the existing site and content collection (NAP, classes, instructors)
- 1.1.2 Graphic charter and typography (ADRENAL'IN identity)
- 1.1.3 Page architecture and navigation
- 1.1.4 Bilingual content — French / English

1.2 Interface development ✓ DONE

- 1.2.1 Animated hero, trust strip, studio presentation
- 1.2.2 Sections: classes, instructors, schedule & rates, reviews, gallery, access, booking
- 1.2.3 Booking form, legal pages (terms, privacy), 404
- 1.2.4 Mobile adaptation (400 px audit, coach cards, navigation)

1.3 Testing & validation ✓ DONE

- 1.3.1 Build, type-check and lint error-free
- 1.3.2 Mobile and desktop tests

2 Booking system (free)

2.1 Google backend set-up TO DO

- 2.1.1 Create the Google Sheet (Réservations, Instructeurs tabs)
- 2.1.2 Apps Script (Code.gs) and TOKEN / STUDIO_EMAIL properties
- 2.1.3 Deploy as a Web App (anyone can access)

2.2 Site integration PARTIAL

- 2.2.1 Booking form connected to the Web App ✓ DONE
- 2.2.2 Vercel environment variables (URL + token)

2.3 Automatic notifications PARTIAL

- 2.3.1 Notification email to the administrator (studio)
- 2.3.2 Recap / receipt email to the client (class, slot, ref, €10)

2.4 End-to-end flow testing TO DO

- 2.4.1 Test form → sheet → admin + client emails

3 Deployment & publishing

3.1 Hosting PARTIALLY DONE

- 3.1.1 GitHub repository and versioning ✓ DONE
- 3.1.2 Vercel deployment (production)
- 3.1.3 Connect domain adrenal-in.com

3.2 Local SEO

- 3.2.1 Sitemap, robots.txt, structured data ✓ DONE
- 3.2.2 Google Search Console (indexing, sitemap)
- 3.2.3 Google Business Profile (studio listing, reviews)

4 Conversion improvements (visitor FOMO)

4.1 Sticky booking bar (mobile) — 2 h

4.2 Urgency badges and "limited seats" messages

4.3 Recent-booking counters (option, data-dependent)

5 Options subject to the manager's decision

5.1 Stripe online payment

- 5.1.1 Stripe account and pricing grid (€10 trial)

5.1.2 Payment link integration in email and site

5.2 Rates text table (replacing the image)

5.3 Numbered "invoice" format for the client email

6 Project management

6.1 Planning ✓ DONE

6.1.1 Gantt chart (weeks 1-6, milestones, gates)

6.1.2 Work Breakdown Structure (scope and deliverables)

6.2 Budget management ✓ DONE

6.2.1 Budget study (set-up €0, recurring €0/month, domain ~€12/year)

6.2.2 Online payment option: Stripe fee estimate per transaction

6.3 Deliverables documentation PARTIAL

6.3.1 "Project ID card" sheet (EI02) + go-live guide (booking set-up) ✓ DONE

6.3.2 Versioning on GitHub (budget, Gantt, WBS PDFs in docs/) ✓ DONE

6.4 Stakeholder communication

6.4.1 Presentation meeting with the manager (prototype demo + decisions)

6.4.2 Client point of contact (studio POC) and phone / email follow-up

6.4.3 Go-live support (Google account, Sheets, script deployment)

6.5 Risk management

6.5.1 Delay in the manager's decision — closing enrolment window

6.5.2 Studio Google access not provided (blocks booking activation)

6.5.3 Incomplete content (schedules, rates, reviews) and encoding debt

6.5.4 Scope change (Stripe online payment) and related costs

6.5.5 Gmail quotas (~100 emails/day) during reservation spikes

6.6 Monitoring & reporting

6.6.1 EI02 gate reviews (02/10 · 06/11 · 27/11 · 18/12/2026)

6.6.2 Monthly review of requests (Réservations tab) and manager feedback

Reading: each block is a deliverable, not a period — schedule and milestones in the **Gantt chart** (W1-W6), amounts in the **budget study** (overall cost: €0 excluding domain). Remaining work: ~4 to 5 hours + pending decisions (payment, Google access).